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Project Title:
Iron Oxide Deposits on Highway Construction Projects

Project Investigator: James Degnan
Phone: 603 226 7826 E-mail: jrdegnan@usgs.gov

Project Start Date: Project End Date: Project schedule status:
September 21, 2016 September 30, 2018 )
X Onschedule [0 Ahead of schedule [ Behind schedule

Brief Project Description:
Rock fill material placed in contact with wet areas adjacent to roadways has been associated with the mobilization of high
concentrations of iron and iron fouling in surface water. Collection of new data to characterize iron fouling, as well as
statistical and geochemical modeling can improve our understanding of iron fouling potential.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

USGS internal Technical Review, 09/19/2017
NHDOT Technical Advisory Group (TAG), 09/26/2017
New USGS hire, new project staff: Melissa Lombard

Joe Levitt has field identified the presence or absence of Fe and characterized additional road fill/valley bottom locations
with help from Caroline Andy, Summer Intern and Chandler Peterson, Volunteer for Science

Management of existing data, independent variable identification and regression has continued.

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):

Anticipated research next three (3) months:

None planned
Circumstances affecting project:

James Degnan has taken on a new position as of 10/1/2017 and is no longer the project investigator

Tasks (from Work Plan) work plan element from proposal Planned % Complete | Actual % Complete
Project planning 100 100

Data collection 66 60

Database construction 60 60

Modeling 25 30

Data analysis 0 30

Internal reviews 33 33

Data and model archive 0 0

Report 0 5
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